

Master of Project Management

Program Structure

For students commencing 2023+

Program Code	Total Subject	ıbject Intakes Duration		Degree Structure	
SD-93019 v1	11, 120cp	January, May, September	4 semesters	8 Required Subjects 3 General Electives	

Foundation Subjec		
SSUD71-103	Principles of Project Management	January, May, September
SSUD71-111	Project Finance and Procurement	January
SDIM71-201	Risk Management	May
SSUD71-305	Project Portfolio and Program Management	September
SSUD71-403	Project Resource Planning	May
SDCM71-323	Expert Witness and Dispute Resolution	May, September
HUMR71-100	Research Methods and Data Visualisation	January May, September
SSUD74-200	Research Project (20cp) pre-requisite HUMR71-100	January, May, September

General Electives

Students can choose three electives from the University's list of available postgraduate subjects.

Students wishing to select an Elective more closely related to their degree may wish to select from the following:

January: SSUD71-410 The Digital Project Manager

May: SSUD71-407 Systems Thinking and Management Modelling for Projects



Master of Project Management Program Sequence

Commencing January		Commencing May		Commencing September	
Semester 1 (Jan)		Semester 1 (May)		Semester 1 (Sept)	
SSUD71-103	Principles of Project Management	SDIM71-201	Risk Management	SSUD71-103	Principles of Project Management
SSUD71-111	Project Finance and Procurement	SSUD71-403	Project Resource Planning	SDCM71-323	Expert Witness and Dispute Resolution
	Elective	SSUD71-103	Principles of Project Management		Elective
Semester 2 (May)		Semester 2 (Sept)		Semester 2 (Jan)	
SDIM71-201	Risk Management	SSUD71-305	Project Portfolio and Program Management	HUMR71-100	Research Methods and Data Visualisation
SSUD71-403	Project Resource Planning	SDCM71-323	Expert Witness and Dispute Resolution	SSUD71-111	Project Finance and Procurement
	Elective		Elective		Elective
Semester 3 (Sept)		Semester 3 (Jan)		Semester 3 (May)	
HUMR71-100	Research Methods and Data Visualisation	HUMR71-100	Research Methods and Data Visualisation	SDIM71-201	Risk Management
SSUD71-305	Project Portfolio and Program Management	SSUD71-111	Project Finance and Procurement	SSUD71-403	Project Resource Planning
SDCM71-323	Expert Witness and Dispute Resolution		Elective		Elective
Semester 4 (Jan)		Semester 4 (May)		Semester 4 (Sept)	
SSUD74-200	Research Project (20cp)	SSUD74-200	Research Project (20cp)	SSUD71-305	Project Portfolio and Program Management
	Elective		Elective	SSUD74-200	Research Project (20cp)